Selection of EPC Contractor For Infrastructure Development of IMC Gaya In Bihar Under AKIC Project

Bihar Integrated Manufacturing City Gaya Limited (BIMCGL)

Name of Work: Design, Construction, Testing, Commissioning and Operation & Maintenance of Infrastructure Works for Integrated Manufacturing Cluster (IMC) at Gaya in Bihar under Amritsar Kolkata Industrial Corridor (AKIC) Project "On EPC
Basis"

Tender Notice No: BIMCGL/RFQ/EPC/01/2025-2026, Dated: 29th July 2025

Replies to Pre-Bid Queries of IMC Gaya Node

S. No. Section/Page/Clause No. Clause Description Query/Clarification requested Employer’s Response

1. General Availability of funds Kindly clarify the source and availability of funds for the project. Refer Volume |, Clause No 1.1.4

We presume that 100% of the proposed land for the projects has already been
2. General Land acquisition status acquired and it is under employer possession without any encumbrance. Please Refer Volume |, Clause 15.2
confirm.

Considering the magnitude of the project, substantial initial investment will be

required towards mobilization, material purchase etc. Therefore, we request the
L Employer to provide an interest free mobilization advance of 10% of CV on Tender conditions shall prevail
3. General Mobilization Advance o . o i
signing of contract agreement against the submission of an irrevocable BG Refer Volume |, Clause No 26.2
equivalent to the value of 100% of Mobilization Advance.

Kindly consider the same.

From the experience of similar projects, based on site requirements during O&M
period there may be need to provide / terminate / relocate the commercial or

4, General Service Connections during O&M residential house service connections. Hence, we request that the cost incurred Tender conditions shall prevail. Refer Volume II.
for such activities shall be reimbursed at actuals along with the subsequent
0&M payment. Kindly confirm.

Commissioning Spares, Mandatory / Operational Spares supplied along with
5. General Spare Parts during O&M Equipment’s respective OEMs to Employer, will be issued to the Contractor for Tender conditions shall prevail. Refer Volume IlI.
plant utilization at free of cost during O&M period. Please confirm.

Any damage to the constructed infrastructure network caused by plot owners
during their construction activities, transportation, or erection of their unit

6. General Third Party Damages to Utilities establishments shall be rectified by the respective agency. Furthermore, the Tender conditions shall prevail.
contractor shall not be held liable or subjected to penalties for any issues arising
from such occurrences. Please confirm.

We understand that any revision / addition or any change in Statutory Variation, . .
Tender conditions shall prevail. Refer Volume |, Clause

7. General Statutory Variation including minimum wages, ESI/EPF, Bonus, etc., imposed by state / central 26.14

government shall be reimbursed during the O&M Period. Kindly confirm.

As per the mentioned clause, Price Adjustment of works are applicable only
after 18 months of the appointed date and shall be limited to 12% of CV.

8. Section D/217/26.10.2 Price Adjustment for Works Kindly modify the clause to make the Price Adjustment effective from the Tender conditions shall prevail
appointed date and let the Price Adjustment be paid at actual instead of 12%
limit.

We kindly request to release the Bank Guarantee secured against Mobilization
9. Section D/214/26.2.6 Advance Bank Guarantee /Advance in proportion to the value of the advance recovered from the monthly Tender conditions shall prevail
RA Bills.

As per the referred clause, 50% of the retention money shall be released

Part -D, Section . within 28 days from completion certificate and balance 50% is released 28 days " .
10. Release of retention money . Tender conditions shall prevail
C/172/14.5.4 after Defect Liability only.

Considering the validity of 5% Performance Security up to 28 days after the
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S. No. Section/Page/Clause No. Clause Description Query/Clarification requested Employer’s Response
Defect Liability Period, we request the release of 100% of the retention money
without any BG within 28 days from the issuance of completion certificate.
Please confirm.
Part D, Section In case of any delay in procurement of the site, the Contractor shall be duly
11. C/174/15.2 Procurement of the Site compensated with all applicable costs in addition to the extension of time. Tender conditions shall prevail
Kindly consider and modify the clause accordingly.
The referred clause mentions that “The contractor within 30 days of LOA shall
submit the drawing & document list for Employer Engineers approval”.
To complete a foolproof design of an integrated infrastructure project, a
detailed topographical & geotechnical survey of the entire project is essential,
Part D, Section and it will consume considerable time to complete the activities. Based on the Tender conditions shall prevail.
12. C/180/17.2 Design & Drawings site data, the detailed engineering to be done after a lot of deliberation and
clash analysis of various utilities.
Therefore, submission of drawings for approval within 30 days of LOA is
practically difficult. Hence, we request you to consider the time period as 90
days from the date of the agreement instead of 30 days from the date of LOA.
Please accept.
Part D, Section D . . We kindly request to provide monthly O&M payment instead of quarterly . .
13. Payment for Operation & Maintenance . . . Tender conditions shall prevail.
/216/26.7 payments to ease the project cashflow. Kindly modify.
As per the clause it is mentioned that the “Employer may terminate the
. L Agreement for convenience.” . .
14. Part D, Section E/237/30.3 Termination o . ) Tender conditions shall prevail.
Considering this clause as detrimental to a balanced contract, we request you to
remove this clause from the contract condition. Please accept.
As per the clause, Defect Liability shall be 4 years after construction
15. Part D, Section C/207/24 Defect Liability Period completion. ) . . Tender conditions shall prevail.
As a standard practice, we request you to consider the DLP as 2 years instead of
4 years. Please confirm.
For any slippage in the achievement of Milestones specified in Schedule E, the
Part D. Section liguidated damages are levied at 0.05% of the Contract Price for each day of
16. C/182’/17.3.2 Damages for Delay delay. This seems to be highly abnormal and we kindly request you to modify Tender conditions shall prevail.
the clause to levy the LD at 0.05% of the value of incomplete works of the
respective milestone as a standard industry practice. Kindly modify.
Part D, Section In the case of Suspension of Works for reasons not attributable to the
17. Suspension Contractor, the Contractor shall be reimbursed with all duly applicable costs in Tender conditions shall prevail.
C/189/18.17.4 . . . . .
addition to the extension of time. Kindly modify.
Tender Conditions shall prevail.
It is clarified that the actual cost of such shifting, as
18. | Part D, Section C/177/16.2 Taxes & duties Kindly confirm reimbursement of GST on utility shifting cost. approved and communicated by the entity owning
the utility, shall be paid by the Contractor and
reimbursed by the Employer to the Contractor.
19. P;;;?;/S;;t;n Taxes & duties Kindly confirm reimbursement of GST on price adjustment claim. Tender conditions shall prevail.
Part D. Section As per our previous experience in the industry, the weightage provided may
20. D/217’/26.10.3 Price Adjustment for O&M not be applicable during the Operation & Maintenance period. Since the Tender conditions shall prevail.
operation & maintenance is a service contract, the weightage for the O&M
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S. No. Section/Page/Clause No. Clause Description Query/Clarification requested Employer’s Response
period may not be the same as construction period. The major cost during
O&M shall be incurred towards manpower salaries, chemicals and
consumables, maintenance and POL. Hence, we request to provide separate
weightages for the major components during the O&M period. Based on our
industry experience in the similar nature of projects, the cost contribution
towards various components shall be Labor — 65-70%, Chemicals &
Consumables — 10-12% Plant, machinery and spares — 15-18%, POL — 5-10%.
We request to consider the above weightage for the O&M period. Kindly
modify.
We understand that the adequate manpower and spares / consumables shall
be maintained at site to attend pipeline leakages arising due to reasons
Part E. Schedule attributable to the Contractor. However, in cases where leakages occur due
21. Q/3$7/52.11 Repair/Rectification of Defects and Deficiencies to factors beyond the control of the Contractor, such as third-party Tender conditions shall prevail.
interference or water theft, the contractor will arrange for necessary spares
and carry out the rectification works, and the associated costs shall be
reimbursed by the Employer. Kindly confirm.
Key Construction Activity No. 1: Construction of power
substations and laying of power
transmission/distribution network and the Bidder shall | With reference to the eligibility criteria for Key Construction Activity No. 1, we
Construction Experience in have satisfactorily completed and commissioned during | kindly request to consider cumulative experience of three projects of 11 kV GIS .
22. Key Activities / 56 / 3.2 last 10 years from the Bid Due Date Projects involving | substations with a combined total of at least 20 km of power Please refer to the Corrigendum-01.
construction of minimum 33KV GIS substations and | transmission/distribution lines completed within the last 10 years, in place of
laying of  minimum 20 km of  power | the current 33 kV & 20 km requirement.
transmission/distribution network cables from multiple
packages of the project executed.
A minimum number of similar works specified below
23. Similar Works Experience / that have been successfully completed as a prime | Kindly consider the experience cut of date between 1st May 2015 to As on due Tender conditions shall prevail.
55 contractor or joint venture member, or sub-contractor | date of Submission instead of 30" April 2025
between 01t May 2015 to 30" April 2025.
ANNEXURE VIII: CERTIFICATE FOR CORPORATE DEBT
RESTRUCTURING
No corporate debt restructuring or Insolvency and
24. |Vol-1RFQ1.8/89 Bankruptcy proceeding is in process and/or no Kindly allow the Certificate from Registered Chartered accountant Tender conditions shall prevail
unresolved debt restructuring issues with the Banks/
Institutions as of 31 March 2025 in accordance with
Clause 2.2.1(k) its certify by Statutory Auditor
25. |Vol-1RFQ1.8/80 & 81 Annexure IV: I.:inancial Capacity of the Bidder Certify By Kindly allow the Certificate from Registered Chartered accountant Tender conditions shall prevail
Statutory Auditor
26. |Vol-1RFQ1.8/82 & 83 ANNEXURE v: Average.AnnuaI Construction Turnover Kindly allow the Certificate from Registered Chartered accountant Tender conditions shall prevail
certify by Statutory Auditor
ANNEXURE VI: Current Contract Commitments certify by . .
27. |Vol-1RFQ1.8/84 &85 Statutory Auditor Kindly allow the Certificate from Registered Chartered accountant Tender conditions shall prevail
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S. No. Section/Page/Clause No. Clause Description Query/Clarification requested Employer’s Response
28. |Vol-1RFQ 1.8 Submission Date Please extend the last date of submission by at least three weeks Tender conditions shall prevail
::Drzl/lliz:/nvfgtisio:egzs-:::z?;{]i:g?oi E:Ild / We request you to change the similar work definition as " "Similar Work(s)"
Integrated infrastructure development project of mean Turnl‘<ey/ Design & Build / EPC/Item ‘rate fo‘r a Desi‘gn & Constructio.n of
Eligibility and Qualification | industrial parks/townships/SEZs/IT parks/Roads (4 ::):iir:atlesda:(:rl;::::luiztat:fo?li\;il;):er:ilr:niir:ljz:;foffcllz(il::::)Iz:trilzx/ttiz\:\l:hIpS/
29. |Criteria Pg. No. 51 Similar | Lane & above)/Airport/Logistic parks consisting of e . o Tender conditions shall prevail
Work(s) Experience: Utilities/components like Roads, water, wastewater, Bml(?ln‘gs/SEZs/.I'I.' Parks/ Roads (4 L;‘ane & above)/Airport/ Logistic par!<s
drainage, power distribution, water treatment plants, con5|st|n.g o.f Utflltles/components like Roads, water, wastewater, drainage,
sewerage treatment plants/ Common effluent power distribution, water treatment plants, sewerage treatment plants/
treatment plant.” Common effluent treatment plant."
Construction of similar nature of works like integrated
infrastructure projects in sectors like industrial
Eligibility and Qualification parks/townships/SEZs/IT parks/Roads/Airport/Logistic We request you to change the clause as Construction of similar nature of works
Criteria, Pg. No 52, (3.2) parks consisting of Utilities/components like Roads, like integrated infrastructure projects in sectors like industrial parks /
30. Key Construction Activity water, wastewater, drainage, power distribution, water |townships/ Hospitals and Medical College/Residential Staff Tender conditions shall prevail
No.2: treatment plants, sewerage treatment plants/ Common |Quarters/Institutional Buildings /SEZs/IT parks/Roads/Airport/Logistic parks
effluent treatment plant for any area not less than 850 |consisting of Utilities of Rs.271Cr.
Acres or Rs. 338 Crore (Rupees Three Hundred and
Thirty Eight Crore Only).
Eligibility and Qualification |Design of similar nature of works like integrated We request you to Delete Clause “Design of similar nature of works like
31. |Criteria, Pg No 52, 3.2 Key |infrastructure projects for any area not less than 850 integrated infrastructure projects for any area not less than 850 Acres or Rs.338 Tender conditions shall prevail.
Construction Activity No.3: |Acres or Rs.338 Crore. Crore.” As the said clause has no bearing on the eligibility of work.
“Similar Work(s)” mean Turnkey / Design & Build /
EPC/Item rate for a Design & Construction of Integrated
infrastructure development project of industrial o o .
Eligibility and Qualification |parks/townships/SEZs/IT parks/Roads (4 Lane & Tender cond|t|(?ns shal‘l prevail. Itis clarified that
32. |Criteria Pg. No. 51 Similar |above)/Airport/Logistic parks consisting of We request you to allow Project with 90% of the value of work that has been comF)Ieted projects (without O&M) shall be
Work(s) Experience: Utilities/components like Roads, water, wastewater, completed as per the similar work experience clause of tender. considered.
drainage, power distribution, water treatment plants,
sewerage treatment plants/ Common effluent treatment
plant."
33. |General Pre-qualification V\/.e'r(?guest.you.l to allow Experience of Private Work in the Similar work Tender conditions shall prevail
Eligibility Criteria.
Clause No 36 Tender conditions shall prevail. It is clarified that SPV
34. Schedule A Pg. No.- 264 n) Tree Cutting Please clarify regarding permits & clearance of Tree cutting. shall provide assistance in getting the permits and
clearances (if any).
r) Any other permits, clearances or approvals required
35, Clause No 36 Schedule A for execution of scope as per tender. Please Confirm details regarding other Permits & Clearance required for Tender conditions shall prevail,
Pg. No. - 264 s) Any other permits, clearances or approvals required | tender.
under Applicable Laws.
Clause No 36 Schedule A . _ . . Environmental clearance for this Project is already
36. Applicable permits, as required, relating to Please Clarify that If Environmental Clearance is in Contractor Scope or not. obtained. Copy of the same is attached as Annexure
Pg. No.- 264 environmental protection and conservation shall have A
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S. No. Section/Page/Clause No. Clause Description Query/Clarification requested Employer’s Response
been procured by the Employer in accordance with the
provisions of this Agreement.
Tender conditions shall prevail.
37. |General Statutory Approval Please provide Details Regarding Statutory Approval for the project. Please refer to Clause No 36 Schedule A: Applicable
Permits
The Method Statement shall detail the sequence and
38. method of working he intends to adopt for various Please give details about existing Structure for Demolition for better Tender conditions shall prevail.
(3.3.2) items of work including but not limited to site understanding of project.
clearance and demolition (if any).
As the project is on EPC Basis so required more detailed study, So request
39. |General Tender Submission extension request you to please extend the bid submission date by 30 days form actual tender Tender conditions shall prevail
submission date
“Similar Work(s)” mean Turnkey / Design & Build /
EPC/Item rate for a Design & Construction of - . ) ) .
] ) Similar Work(s)” mean Turnkey / Design & Build / EPC/Item rate for a Design
Integrated infrastructure development project of ) ) ) ] )
. . . & Construction of Integrated infrastructure development project of industrial
industrial parks/townships/SEZs/IT parks/Roads (4 Lane ) )
] o o parks/townships/SEZs/IT parks/Roads (4 Lane & above)/Airport/Metro
& above)/Airport/Logistic parks consisting of . . . e .
Cl3.1 o ] Project/ Logistic parks consisting of Utilities/components like Roads,
. o Utilities/components like Roads, water, wastewater, ] o . .
40. |Eligibility Criteria: Similar . S water, wastewater, drainage, power distribution, water treatment plants, Tender conditions shall prevail
drainage, power distribution, water treatment plants,
Works sewerage treatment plants/ Common effluent treatment plant.
sewerage treatment plants/ Common effluent
treatment plant. (Note-These projects should comprise of roads and at least 2 components out
. . of storm water, water supply, wastewater, power infrastructure, ICT
(Note-These projects should comprise of roads and at
Infrastructure.)
least 2 components out of storm water, water supply,
wastewater, power infrastructure, ICT Infrastructure.)
Key Construction Activity No.2:
Key Construction Activity No. 2:
Construction of similar nature of works like integrated
infrastructure projects in sectors like industrial Construction of similar nature of works like integrated infrastructure projects
parks/townships/SEZs/IT parks /Roads/Airport/Logistic in sectors like industrial parks/townships/SEZs/IT parks /Roads/Airport/ Metro
parks consisting of Utilities/components like Roads, Project/Logistic parks consisting of Utilities/components like Roads, water, '
cl3.2 water, wastewater, drainage, power distribution, water wastewater, drainage, power distribution, water treatment plants, sewerage Please refer the Corrigendum-01.
4l. Eligibility Criteria treatment plants, sewerage treatment plants/ Common treatment plants/ Common effluent treatment plant for any area not less than
effluent treatment plant for any area not less than 850 850 Acres or Rs. 338 Crore (Rupees Three Hundred and Thirty-Eight Crore
Acres or Rs. 338 Crore (Rupees Three Hundred and Thirty | Only).
Eight Crore Only). ) )
These projects should comprise of roads and at least 4 3 components out of
These projects should comprise of roads and at least 4 storm water, water supply, wastewater, power, treatment plants (WTP &
components out of storm water, water supply, CETP).
wastewater, power, treatment plants (WTP & CETP).
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S. No. Section/Page/Clause No. Clause Description Query/Clarification requested Employer’s Response
42. |General EMD BG Kindly Provide the Employer Bank details (Account Number) with IFSC code and Tender conditions shall prevail.
GST No for the B.G Process as required by our Bank Please refer Clause 1.2.5 of Vol-|
43. |3/ 17/D viii Bid Security Bid Security: Kindly allow Bid security to be furnished in the form of Insurance Tender conditions shall prevail.
Bonds. Please refer to Clause 2.26.1
We understand that for Similar Works Drains & Utility Shifting (Power HT/ LT
Similar Work(s) Experience and Construction Experience | ;15 g Transformers), Electrical works be considered under the components.
44. 13/56-59/3.1&3.2 in Key Activities Above also be permitted in Key Activity # 2 & 3 requirements. Confirm if Tender conditions shall prevail.
Similar work with ICT Highway works having ATMS, TMS, RFID Systems, Toll Junctions having
communication systems be considered under ICT
For contracts under which the Bidder participated as a
45. |3/57 Foot Note —5 member of a joint venture/consortium; or as a sub- | Kindly confirm for works executed in Joint Venture, but execution 100% was Tender conditions shall prevail.
contractor, only the Bidder’s share, by value, shall be | undertaken by Bidder for Qualification Purpose.
considered to meet this requirement
Tender conditions shall prevail. It is clarified that
46. |3/56-59/3.1&3.2 Similar Value Work Kindly permit Substantial Completion (90%) OR the work done Value required completed projects (without O&M) shall be
from Ongoing Works. considered.
47. |3/172/14.5 Retention Money Retention Money during Execution of Project be allowed to be replaced by Tender conditions shall prevail.
Equivalent Bank Guarantee / Surety Bond for better cash-flow of contractor.
RoW including Utility Area no less than 80% be provided @ Notice to Proceed
48. |3/174/15.2 Procurement of Site / Agreement Date. Cost to be reimbursed to contractor for delay in handing Tender conditions shall prevail.
over of RoW for construction alongside time extension.
Land for all Temporary & Special Roads be acquired by Employer and Costs for
49. |3/175/15.5 Special/Temporary Roads Construction & Maintenance be borne by Employer / Re-imbursed by Employer Tender conditions shall prevail.
to Contractor. Separate BoQ Item be provided for this Item.
50. [3/175/15.8 Disposal of Materials Employer to provide Contractor site for disposal. Tender conditions shall prevail.
51. |3/177-178/16 Utilities & Trees Responsibility of Diversion of Roads, Chartered & Un-chartered Utilities and Tender conditions shall prevail.
Trees shall rest with Employer.
Employer / Engineer shall within 15 Days of the receipt shall review & convey
52. (3/178-182/17 Design and drawings its observations to the Contractor and within 7 Days for the revised Designs / Tender conditions shall prevail.
Drawings. Any delay on this account shall be compensated with EOT.
Restriction on Change of Scope: Unless the Parties
53. [3/196/20.4.2 mutually agree to the contrary, the total value of all | For reasons unforeseen and not attributable to Contractor, we request this Tender conditions shall prevail.
Change of Scope Orders shall not exceed 10 (ten) per | capping to be removed.
cent of the Contract Price.
54. (3/236/30.2 L Situation pertinent to Employer not providing Encumbrance free land, Timely s :
approval of Drawings & Designs shall be covered under this clause.
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S. No. Section/Page/Clause No. Clause Description Query/Clarification requested Employer’s Response
55 Relief Contractor for reasons not attributable to Contractor shall be entitled for Costs Tender conditions shall prevail
: elie :
& EOT towards Survey & Investigations.
56. [3/214/26.2 Ad b ; Advance must be made interest Free / Equal to Interest Payable to Contractor Tender conditions shall prevail
: : vance Paymen :
y for delayed Payments (6% P.A.).
Termination for Employers default must be in-line & terms to Termination for
57. |3/236/30.2 T ot Contractors Default - Timelines & Payments (Loss of Business, Idleness of Men Tender conditions shall prevail
: : ermination :
& Machinery, Interest towards delayed, withheld & unpaid Payments, Loss of
Profits)
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